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1.   WORK ACCOMPLISHED THIS WEEK  
 

 
FIELD WORK 
   
Phase II Onshore Data Gap Investigation 

• The Navy initiated borings and well installation in IR03 on January 27, 2003 and has 
completed 21 soil borings.  The remaining 15 deeper borings (15-foot) that may be 
converted to wells was initiated however, due to refusals, an auger rig will be needed for 
the drilling. The auger rig is scheduled on February 10-11, 2003. 

• Three locations were re-sampled due to laboratory-related issues 
 
Five soil borings encountered refusal again after re-attempting with the auger-rig.  After 
evaluating these borings the Navy decided that only two of these will have to be re-drilled.  Each 
will be moved approximately 20-feet away from their original location and the boring and sample 
collection will be re-attempted. 
 

• QC procedures followed: 
– collected MS/MSD samples,  
– Prepared daily rinsate samples for each rig and trip blanks for each cooler containing 

samples for volatile organic analyses. 
– Enter information on the chain-of-custody forms accompanying each cooler to the 

laboratory. 
 
• Data-entry procedures for field information: 

– Enter the sample location and chain-of-custody information into the sample tracking 
database, and e-mail the information nightly to Tetra Tech. 

– Enter the geologic information from the boring logs into the boring log database, and 
upload the information nightly to Tetra Tech. 

– Enter the results of each day’s drilling efforts into the drilling database. 
 
REMAINING SCHEDULE OF ACTIVITIES 
 
Approximately 12 soil samples have been identified by the laboratory as requiring  re-sampling as 
of 2-6-03.  These locations will be re-sampled after completion of the IR03 borings/wells by 
February 28, 2003.   
 
The completed analytical data packages for the remaining samples (excluding resamples) from 
the laboratory are anticipated by March 14, 2003.  Following this, the data is typically sent to 
Tetra Tech for processing.  Upon complete processing of the electronic data deliverables (EDDs), 
the analytical data is then sent to a third party data validator.  This process typically takes about 4 
weeks for completion assuming that there is a continuous flow of data the data validator.   
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The first complete set of data is expected to be available by March 24, 2003 and the current 
estimate for the entire set of data (including re-samples) is June 13, 2003.  
 
LABORATORY ANALYSIS  
 
Laboratory analyses of soil and aqueous samples (rinsates and trip blanks) from Phase II 
continued.  Primary lab is nearing completion of the analytical work, anticipates completion by 
February 11.  Primary lab has reported several additional samples for which QC limits have not 
been met.  Because these samples are far outside the EPA recommended holding time, these 
samples shall be re-acquired and re-sampled.   
 
Secondary lab is also near completion of the work that it has received.  Secondary lab reports 
several re-extractions needed due to QC failures, but corrective actions have been taken within 
holding times, and as such do not necessitate any actions outside the lab.  Secondary lab reports 
GPC cleanup is being successfully performed on two GPC instruments.   
 
The Navy’s contractors continue to be in communication with primary and secondary laboratory 
project managers; reviewed analysis issues; reviewed status of analytical batches, cleanup 
procedures and sample throughput. 
 
DATA MANAGEMENT 
 
The primary lab has submitted approximately 24 data packages to date.  These have been 
submitted to Lab Data Consultants (LDC) of Carlsbad, California, for verification and validation.  
LDC reported several data package errors that required the lab to correct and re-issue the data 
packages.  Most were typographical errors, or parity errors with the associated electronic data 
deliverable. 
 
The primary lab is continuing to submit electronic data deliverables (EDD) to Tetra Tech for 
review.  EDD formatting issues persist; several EDDs were deemed unacceptable.  The desired 
changes were communicated to the lab, and the lab performed these changes and re-submitted 
these EDDs.  Upon review the lab was notified that further changes were required, necessitating 
another re-submission of certain EDDs.  These revisions are anticipated next week.   
 
The secondary lab has submitted twenty eight data packages and EDD’s for the hexavalent 
chromium analysis, and several data packages / EDD’s in which the sample analyses include 
SVOC, Pesticides, and other organic analyses.  ITSI and Tetra Tech are reviewing this data.  
Approximately nine EDD’s have been processed and sent to LDC for validation. 
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2.   PROJECTED WORK NEXT WEEK 
 

 
FIELD WORK 
   
Drilling of the 15 borings/wells at IR03 is expected to start on February 10-11, 2003 due to 
availability of the auger drilling rig.  Re-sample collection should be completed by February 28, 
2003. 
 
LABORATORY ANALYSIS 
 
Analytical samples will contnue to be submitted and all parties will continue to resolve the 
laboratory issues discussed above.  Field samples will be submitted to the secondary laboratory.  
Primary lab is continuing extraction and analysis of samples in its possession.  Analyses of 
samples at the primary lab should be completed based on the above schedule. 
 
DATA MANAGEMENT 
 
The primary lab has stated that five additional sample delivery groups are projected to arrive next 
week.   
 
Secondary lab reports that data package production for the latest work received will occur at a 
slower rate than previously experienced, due to the fact that the latest work is not limited to a 
single analysis.  Lab projects that data packages and EDD’s will be delivered on time. 
 
 


